SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:54PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 605 Const Calendar Day: 44 Date: 18-Jul-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the suspender rope installation , work
on the top of the saddle , & work on the cable link between the cable bands . They started at 7:00 AM.

Anthony , Augie , Casey , Jacob , & Jonathon had to work on the suspender ropes installation . Crews
had to work on cable band # 48 & 46 on the South main span .

Anthony & Jacob had to work n the E line . Casey , Augie , & Jonathon had to work on the South
catwalk. Crews had to complete the work on the upper suspender rope at cable band # 48 . They had to
pull the cable out of the roller frame , align the red lines on the rope outward , center the rope , & set it in
place . Cat walk crews started at 7:15 AM. Crews were done at 8:05 AM.

After that , crews had to mobilize their tools , equipments, disassemble the roller frame , fly , set &
assemble the frame on cable band # 46 . They started at 8;10 AM. Crews were done at 9:40 AM.

E line crews had to pull the empty spool out of the site bring new spool to the site , move the winches &
work on house keeping

Then , crews had to work on the downhill rope . They had to run the cable down , hook it to the winch ,
pull it the main cable , run it down , & hook the downhill suspender rope . They started at 11:00 AM. Crews
were done at 11:35 AM. They started to lift the downhill suspender rope at 11:40 AM. the socket was on
the top of the roller frame at 12:05 PM. . Crews had to hook chain falls , lift it from the roller frame , align
the red lines outward , & set it in the groove . They started at 12:45 PM. Crews were done at 2:35 PM.

Following the same procedures as on the downhill rope . Crews started on the uphill rope at 2:45 PM.
They were done at 4:50 PM. The uphill rope work is not completed .Crews had to wrap up their tools &
equipments They left at 5:00 PM.

Obra , Carlos , Jeffery , Mario , Rigoverto , & Roger had to work on the suspender rope at cable band #
22 for the 2nd day . Crews had to center the lower rope . They started at 7:20 AM. Crews were done at
8:30 AM. They left at 8:35 AM.

Matt , Lonny , Mathew , Pablo , & Rene had to work on the link cables between cable bands # 44 & 48
& on the platform on North main spans .

Matt & Lonny had to work on the platform . Crews had to cut top & bottom grating , remove the cross
members in order for the suspender installation crews to run the ropes through . Crews started at 7:15 AM.
They were done at 2;15 PM.

After that , crews had to work on the South main span . Following the same procedures as on the North
main span for the rope access . Crews started at 2:20 PM.

Pablo , Mathew , & Rene had to work on the link cable between cable bands # 44 & 48 . Crews had to
remove one bolt from cable bands # 46 & 48 , install 2 eye bar plates with turn buckles & cables, & run
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temporary bolts through the cable band . Crews had to fly the cables to E line to make adjustments on the
cables to fit properly . Crews returned to the site with the materials at 2:30 PM. They joined the other
crews on the platform to the end of the shift to work on the North cable bands at 2:10 PM.
All crews were done at 4;50 PM. They had to wrap up their tools & equipments. Crews
left at 5:00 PM.
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM JACOB MECHE 800 200 000 10.00 ]
Ironworker INM JEFFERY STEWART 200 000 000 200 ]
Ironworker APP MARIO MARQUEZ 200 000 000 200 ]
Ironworker FOR OBRA PAULK 200 000 000 200 ]
Ironworker INM RIGOVERTO GARCIA 200 000 000 200 ]
Ironworker INM ROGELIO RUIZ 200 000 000 200 ]
Ironworker FOR ANTHONY COSTA 800 200 000 10.00 ]
Ironworker INM CARLOS BUSTAMANTE 200 000 000 200 ]
Ironworker INM CASEY LUX 800 200 000 10.00 ]
Ironworker INM RENE ESQUIVEL 800 200 000 10.00 ]
Ironworker APP JONATHON BISKNER 800 200 000 10.00 ]
Operator OTH NICOLAUS SHAFER 800 200 000 10.00 ]
Ironworker INM LONNY CANDELARIA 800 200 000 10.00 ]
Ironworker INM MATTHEW COCHRAN 800 200 000 10.00 ]
Ironworker FOR MATTHEW HOLT 800 200 000 10.00 ]
Ironworker INM PABLO RAMIREZ 800 200 000 10.00 ]
Ironworker APP AUGIE SOLIS 800 200 000 10.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002291 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
200 000 000  0.00 ]
*E0090562 TOWER CRANE No
800 200  0.00  0.00 ]
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